	Mon	Tue	Wed	Thu	Fri	Sat
	Nov 3	Nov 4	Nov 5	Nov 6	Nov 7	Nov 8
	277 Greenley panels cast #1 59 panels new build (to be re used for cast	277 Greenley panels cast #1 59 panels new build (to be re used for cast	Jane ST 17 th floor tille cast #1 70 tile. (new build) forms to be re used for	U of M stair Y Cast #1 18 treads (new build) use forms form stiar B C #4-#5	Jane ST 17 th floor tille cast #1 70 tile. (new build) forms to be re used for	Jane ST 17 th floor tille cast #1 70 tile. (new build) forms to be re used for
	#2)	#2)	all castings	Day 1 of 1	all castings	all castings
Mill	Day 1 of 2	Day 2 of 2	Day 1 of 3	Staging Missing	Day 2 of 3	Day 3 of 3
	Use all parts From Herman	cut all required CDX use	Staging Missing	Hours: 20.0 Revenue: \$2,700	mill team to form out tile	Staging Missing
	Plank Forms Cut all parts for forms	recovered wood from Herman.	Hours: 38.0 Revenue: \$5,130		form out 70 tile Hours: 19.0 Revenue: \$2,565	Hours: 19.0 Revenue: \$2,565
	Hours: 5.0 Revenue: \$675	Hours: 10.0 Revenue: \$1,350			Hours. 19.0 Revenue. \$2,363	
	Daily: \$1,620	Daily: \$1,350	Daily: \$5,130	Daily: \$2,700	Daily: \$2,565	Daily: \$2,565

Mill - Total Hours: 118, Revenue: \$15,930